ZEYILNAME NUMARASUADDENDUM NUMBER  : AF24-B7-154/ 02

ZEYILNAME TARIHI/ADDENDUM DATE 1410212025
ZEYILNAME / ADDENDUM
1. AF24-B7-154 proje numaral “C-130 Ugag Yedek Malzeme Alinu” dokiimanina yonelik

alinan basvuru degerlendirilmis olup, Idari Sartnamenin 15.2’nci maddesinin *“Zeyilname: Duyuru
yapildiktan sonra, tekliflerin hazirlanmasim veya isin gerceklestirilmesini etkileyebilecek maddi
veya teknik hatalar veya eksikliklerin idarece tespit edilmesi veya isteklilerce yazili olarak
bildirilmesi halinde: alim dokiimaninda ve duyuruda degisiklikler/diizeltmeler yapilabilir...” hikmii
geregdi firma bagvurusu idarece degerlendirilerek uygun bulunmustur.

With regard to the tender document of “Purchase of Spare Parts for the C-130 Aircraft”
with project number AF24-B7-154. the received application has been reviewed and in accordance
with the provision in Article 15.2 of the Administrative Specifications “Addendum: After the
announcement has been made, in the event that the material or technical errors or failures which
may affect the preparation of the bids or the performance of the work are determined by the
Contracting Entity or notified in writing by the tenderers upon announcement of the tender; the
amendments/corrections in the procurement document and announcement may be made... ", the
request of the tenderer has been accepted by the Contracting Entity.

2. Yapilan basvuru kapsaminda;

Idari Sartnamenin 2.3.2’nci maddesinde; ihtiyag listesindeki 1, 4 ve 8’inci kalem malzemeler igin
kesinlesen alim kararimin bildirilmesini takip eden giinden itibaren verilen teslim siireleri asagidaki tabloda
goriildiigii sekilde degistirilmistir.

In Article 2.3.2 of the Administrative Regulation; the delivery periods given from the day following

the notification of the final purchase decision for the Ist, 4th and 8th items in the needs list have been
changed as shown in the table below.

S.NU./ NSN Onceki Teslim Siiresi/ Yenilenen Teslim Siiresi/
I/N Previous Delivery Period New Delivery Period
1 1680006110331 180 giin / 180 days 340 giin / 340 days
4 471027HB76175 180 giin / /80 days 260 giin / 260 days
8 1620008683488 180 giin / /80 days 700 giin / 700 days
3. S6z konusu degisikliklerin bahse konu alima iliskin alim dokiimanina AF24-B7-154 / 02

numarali zeyilname ile eklenmesini, arz ve teklif ederim.

It is kindly requested the above-mentioned changes being included in the tender document
of the subject tender as Addendum No. AF24-B7-154 /02

ed.Koor Ks.A.V.

Muammer GULER .
Tedarik Daire Baskan1




